Page 1 State of Maryland Month: May
Procurement Agency Activity Report Year: 2018
Reporting Agency: Department of General Services

Item & Category Method | # Bids Original Contract Amount Fund Source BPW Award Approval
DGS Date and Agenda Item
Item 1-C-MOD $58,056.93 MCCBL 2017 Item 104 03/07/2018; Item A-4

Using Agency Contractor Name, City State Contract Identifier & Project Title

H-453-181-001 - Mold Remediation and Building
Department of Health Popowski Brothers, Inc. t/a PBI Restoration | Repairs

Deer’s Head Hospital Center Hunt Valley, MD

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) —
This change order provide labor, materials, etc. necessary for drywall repairs and painting in 2 South, 1 North, Hospice and Rehabilitation Services.

Complete Below - Contract Modifications Only

Modification Date: Modification No. and $ % Increase this Mod to Cumulative % Increase All New Contract Amount
Value of Mod. 10 Original Contract Mods to Original Contract

May 1, 2018;
Item 18-M-007 $112,547.47 193.86% 2279.54% $1,381,485.40

Item & Category Method | # Bids Original Contract Amount Fund Source DPRB Award Approval
DGS Date and Agenda Item
Item 2-M-MOD $83,721.60 Using Agency Funds 07/14/2015; Item S-001

Using Agency Contractor Name, City State Contract Identifier & Project Title
001B9400003 - Unarmed Uniformed Guard
Department of Human Services Maximum Protective Services Security Services

Information Systems Baltimore, MD

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) —
This is the first of two renewal options to provide unarmed uniformed guard services from 8/01/2018 thru 07/31/2019. One renewal option remains.

Complete Below - Contract Modifications Onl

Modification Date: Modification No. and $ % Increase this Mod to Cumulative % Increase All New Contract Amount
Value of Mod. 1. Original Contract Mods to Original Contract

May 1, 2018;

Item 18-S-001 $35,740.80 42.69% 51.72% $127,296.00

Item & Category Method | # Bids Original Contract Amount Fund Source BPW Award Approval
DGS Date and Agenda Item
Item 3-M-MOD N/A N/A $304,806.80 Using Agency Funds 04/15/2015; Item 3-M

Using Agency Contractor Name, City State Contract Identifier & Project Title
001B5400423 - Unarmed Uniformed Guard
Division Of Rehabilitation Services Falcon Solutions LLC Services

Disability Determination Services Severna Park, MD

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) -
This change order extends the current contract for an additional 3 months to give DORS time to procure a one year contract under its own delegated
authority. Pricing was for this modification was approved by the Pricing and Selection Committee as fair market value on April 19, 2018.

Complete Below - Contract Modifications Only

Modification Date: Modification No. and $ % Increase this Mod to Cumulative % Increase All New Contract Amount
Value of Mod. 1. Original Contract Mods to Original Contract

May 1, 2018;

Item 18-S-002 $25,678.95 8.42% 8.42% $330.485.75

Contract Category: C=Construction; C-MOD=Construction Modification; S=Service; S-MOD= Service Modification, M=Maintenance;
MOD=Maintenance Modification; A/E=A/E Service; A/E MOD=A/E Service Modification; E=Equipment; E-MOD=Equipment Modification;
I=Invoice

Procurement Method: 1= Competitive Sealed Bidding; 2=Competitive Sealed Proposals; 3=Negotiated Award; 4=Sole Source; 5=Emergency
Procurement; 6=Small Procurement; 7=Preference Purchase; 8=A/E Act; 9=Renewal/Extension




Page 2 State of Maryland Month: May
Procurement Agency Activity Report Year: 2018
Reporting Agency: Department of General Services

Item & Category Method | # Bids Original Contract Amount Fund Source BPW Award Approval
DGS Date and Agenda Item
Item 4-C-MOD $54,485,000.00 MCCBL 2016 Item 106 12/07/2016; Item 1-C

Using Agency Contractor Name, City State Contract Identifier & Project Title
BC-230-080-001 - Construction New Catonsville
Department of General Services Costello Construction of MD, Inc. District Court

Catonsville District Court Columbia, MD

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) —
This change order provides labor, material, etc. for modifications to the bailiff area to create a self-help center with reception desk.

Complete Below - Contract Modifications Onl

Modification Date: Modification No. and $ % Increase this Mod to Cumulative % Increase All New Contract Amount
Value of Mod. 18 Original Contract Mods to Original Contract

May 8, 2018;
Item 19-E-003 $84,260.99 0.15% 1.73% $55,426,577.68

Item & Category Method | # Bids Original Contract Amount Fund Source BPW Award Approval
DGS Date and Agenda Item
Item 5-C-MOD $54,485,000.00 MCCBL 2016 Item 106 12/07/2016; Item 1-C

Using Agency Contractor Name, City State Contract Identifier & Project Title
BC-230-080-001 - Construction New Catonsville
Department of General Services Costello Construction of MD, Inc. District Court

Catonsville District Court Columbia, MD

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) —
This change order provides for increased quantity and placement of Unit Priced #6 compacted fill to provide an adequate building pad for
construction of the new building.

Complete Below - Contract Modifications Onl

Modification Date: Modification No. and $ % Increase this Mod to Cumulative % Increase All New Contract Amount
Value of Mod. 20 Original Contract Mods to Original Contract

May 8, 2018;

Item 19-E-005 $62,450.00 0.11% 1.85% $55,474,103.68

Item & Category Method | # Bids Original Contract Amount Fund Source BPW Award Approval
DGS Date and Agenda Item
Item 6-M-MOD N/A N/A $48,430.00 DGS Operating Funds 03/07/2018; Appendix Al

Using Agency Contractor Name, City State Contract Identifier & Project Title
B-300-181-103 - Industrial Hygienist
Department of General Services Green Street Environmental
People’s Resources Center Baltimore, MD

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) —
This change order provides labor, material, etc. necessary for daily monitoring, oversight, reporting and air sample collection for additional mold
remediation at People’s Resource Center.

Complete Below - Contract Modifications Onl

Modification Date: Modification No. and $ % Increase this Mod to Cumulative % Increase All New Contract Amount
Value of Mod. 5 Original Contract Mods to Original Contract

May 8, 2018;

Item 19-M-001 $35,360.00 73.01% 386.60% $235.661.50

Contract Category: C=Construction; C-MOD=Construction Modification; S=Service; S-MOD= Service Modification; M=Maintenance;
MOD=Maintenance Modification; A/E=A/E Service; A/E MOD=A/E Service Modification; E=Equipment; E-MOD=Equipment Modification;
I=Invoice

Procurement Method: 1= Competitive Sealed Bidding; 2=Competitive Sealed Proposals; 3=Negotiated Award; 4=Sole Source; 5=Emergency
Procurement; 6=Small Procurement; 7=Preference Purchase; 8=A/E Act; 9=Renewal/Extension




Page 3 State of Maryland Month: May
Procurement Agency Activity Report Year: 2018
Reporting Agency: Department of General Services

Item & Category Method | # Bids Original Contract Amount Fund Source BPW Award Approval
DGS Date and Agenda Item
Item 7-C-MOD $58,056.93 MCCBL 2017 Item 104 03/07/2018; Item A-4

Using Agency Contractor Name, City State Contract Identifier & Project Title

H-453-181-001 - Mold Remediation and Building
Department of Health Popowski Brothers, Inc. t/a PBI Restoration | Repairs

Deer’s Head Hospital Center Hunt Valley, MD

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) —
This change order provides labor, materials, etc. necessary to maintain air quality in the building and for mold remediation in areas as directed by the
Industrial Hygienist.

Complete Below - Contract Modifications Only

Modification Date: Modification No. and $ % Increase this Mod to Cumulative % Increase All New Contract Amount
Value of Mod. 11 Original Contract Mods to Original Contract

May 8, 2018;
Item 19-M-003 $140,929.67 242.74% 2522.28% $1,522,415.07

Item & Category Method | # Bids Original Contract Amount Fund Source DPRB Award Approval
DGS Date and Agenda Item
Item 8-C $133,040.00 Using Agency Funds 05/15/2018; Item 10-E-001

Using Agency Contractor Name, City State Contract Identifier & Project Title

M-581-171-003 - Asbestos Tile Abatement
Department of the Military Barco Enterprises
Cumberland Readiness Center White Marsh, MD

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) —
This contract provides labor, materials, etc. to remove and replace approximately 10,000 square feet of asbestos containing floor tile and mastic, 900
linear feet of 6” vinyl cove base and 300 linear feet of 4” vinyl cove base in the basement and first floor level of the Cumberland Readiness Center.

Complete Below - Contract Modifications Onl

Modification Date: Modification No. and $ % Increase this Mod to Cumulative % Increase All New Contract Amount
Value of Mod. Original Contract Mods to Original Contract

Item & Category Method | # Bids Original Contract Amount Fund Source BPW Award Approval
DGS MCCBL 2013 Item 014 $8,934.57 Date and Agenda Item
Item 9-C-MOD $2,716,000.00 MCCBL 2012 Item 012 $29,164.68 03/08/2017; Item 1-C

Using Agency Contractor Name, City State Contract Identifier & Project Title
P-026-130-001 - Park Improvements
Department of Natural Resources Warwick Supply and Equipment Co., Inc.
Elk Neck State Park Hunt Valley, MD

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) —
This change order provides labor and materials to remove deteriorated asphalt and install new asphalt paving at Tred Avon Loop.

Complete Below - Contract Modifications Only

Modification Date: Modification No. and $ % Increase this Mod to Cumulative % Increase All New Contract Amount
Value of Mod. 12 Original Contract Mods to Original Contract

May 15, 2018;

Item 20-E-006 $38,099.25 1.40% 4.63% $2,841,740.46

Contract Category: C=Construction; C-MOD=Construction Modification; S=Service; S-MOD= Service Modification, M=Maintenance;
MOD=Maintenance Modification; A/E=A/E Service; A/E MOD=A/E Service Modification; E=Equipment; E-MOD=Equipment Modification;
I=Invoice

Procurement Method: 1= Competitive Sealed Bidding; 2=Competitive Sealed Proposals; 3=Negotiated Award; 4=Sole Source; 5=Emergency
Procurement; 6=Small Procurement; 7=Preference Purchase; 8=A/E Act; 9=Renewal/Extension




Page 4 State of Maryland Month: May
Procurement Agency Activity Report Year: 2018
Reporting Agency: Department of General Services

Item & Category Method | # Bids Original Contract Amount Fund Source BPW Award Approval
DGS Date and Agenda Item
Item 10-C-MOD $58,056.93 MCCBL 2017 Item 104 03/07/2018; Item A-4

Using Agency Contractor Name, City State Contract Identifier & Project Title

H-453-181-001 - Mold Remediation and Building
Department of Health Popowski Brothers, Inc. t/a PBI Restoration | Repairs

Deer’s Head Hospital Center Hunt Valley, MD

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) —
This change order provides labor, material, etc. necessary to maintain air quality in the building and for mold remediation in areas as directed by the
Industrial Hygienist.

Complete Below - Contract Modifications Only

Modification Date: Modification No. and $ % Increase this Mod to Cumulative % Increase All New Contract Amount
Value of Mod. 12 Original Contract Mods to Original Contract

May 15, 2018;
Item 20-M-005 $149,236.62 257.05% 2779.33% $1,671,651.69

Item & Category Method | # Bids Original Contract Amount Fund Source BPW Award Approval
DGS 111MCCBL 2017 $23,980.07 Date and Agenda Item
Item 11-C-MOD $85,570,000.00 020/MCCBL 2014 $3,636.93 10/07/2015; Item 1-C

Using Agency Contractor Name, City State Contract Identifier & Project Title
ED-000-971-128 - Construction Management at
Maryland Department of Education Gilbane Building Company Risk, Enoch Pratt Free Library

Enoch Pratt Free Library Laurel, MD

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) -
This change order provides labor, materials, etc. necessary to remove furniture and trash that remained after the space was turned over to begin Phase
1L

Complete Below - Contract Modifications Onl

Modification Date: Modification No. and $ % Increase this Mod to Cumulative % Increase All New Contract Amount
Value of Mod. 41 Original Contract Mods to Original Contract

May 22, 2018;

Item 21-E-004 $27,617.00 0.03% 4.03% $89,020,412.00

Item & Category Method | # Bids Original Contract Amount Fund Source BPW Award Approval
DGS Date and Agenda Item
Item 12-C-MOD $85,570,000.00 020/MCCBL 2014 10/07/2015; Ttem 1-C

Using Agency Contractor Name, City State Contract Identifier & Project Title
ED-000-971-128 - Construction Management at
Maryland Department of Education Gilbane Building Company Risk, Enoch Pratt Free Library

Enoch Pratt Free Library Laurel, MD

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) —
This change order provides labor, materials, etc. related to the door hardware modifications per ASI #8 and ASI #8.1.

Complete Below - Contract Modifications Only

Modification Date: Modification No. and $ % Increase this Mod to Cumulative % Increase All New Contract Amount
Value of Mod. 42 Original Contract Mods to Original Contract

May 22,2018

Item 21-E-005 $150,000.00 0.18% 4.21% $89,170,412.00

Contract Category: C=Construction; C-MOD=Construction Modification; S=Service; S-MOD= Service Modification, M=Maintenance;
MOD=Maintenance Modification; A/E=A/E Service; A/E MOD=A/E Service Modification; E=Equipment; E-MOD=Equipment Modification;
I=Invoice

Procurement Method: 1= Competitive Sealed Bidding; 2=Competitive Sealed Proposals; 3=Negotiated Award; 4=Sole Source; 5=Emergency
Procurement; 6=Small Procurement; 7=Preference Purchase; 8=A/E Act; 9=Renewal/Extension




Page 5

Item & Category Method | # Bids
DGS

Item 13-C-MOD

State of Maryland

Procurement Agency Activity Report

Month: May
Year: 2018

Reporting Agency: Department of General Services

Original Contract Amount Fund Source

$4,985,300.00 016 MCCBL 2014

BPW Award Approval
Date and Agenda Item
01/25/2017; Item 1-C

Using Agency

Department of General Services
Murphy Court of Appeals Building

Contractor Name, City State

Towson Mechanical, Inc.
Parkville, MD

Contract Identifier & Project Title
BA-688-130-001 - Lobby and ADA
Improvements

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) —
This change order is a credit for the unused allowance #6 for utility connection fees.

Complete Below - Contract Modifications Only

Modification No. and $ % Decrease this Mod to Cumulative % Increase All New Contract Amount

Value of Mod. 9 Original Contract Mods to Original Contract

Modification Date:

May 22, 2018;

Item 21-E-006 <$50,000.00> <1.00%> 6.97% $5,324,004.74

Method | # Bids Original Contract Amount Fund Source BPW Award Approval

Date and Agenda Item
3/23/2016; Item 1-C

Item & Category
DGS
Item 14-C-MOD

$2,351,100.00 MCCBL 2014 Item 030

Using Agency Contractor Name, City State Contract Identifier & Project Title

PZ-000-150-001 - Air Crew Training Center

Maryland State Police
Martin State Airport

Hascon, LLC
Columbia, MD

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) —
This change order provides labor, materials, etc. necessary for the proper removal of contaminated ground water encountered at the trench from
manhole #1 to the existing sewer pump station.

Complete Below - Contract Modifications Onl

Modification Date: Modification No. and $ % Increase this Mod to Cumulative % Increase All New Contract Amount

Value of Mod. 25 Original Contract Mods to Original Contract
May 22, 2018;

Item 21-E-009 $34,073.73 1.45% 68.41% $3,959,395.00

Contract Category: C=Construction; C-MOD=Construction Modification; S=Service; S-MOD= Service Modification, M=Maintenance;
MOD=Maintenance Modification; A/E=A/E Service; A/E MOD=A/E Service Modification; E=Equipment; E-MOD=Equipment Modification;
I=Invoice

Procurement Method: 1= Competitive Sealed Bidding; 2=Competitive Sealed Proposals; 3=Negotiated Award; 4=Sole Source; 5=Emergency
Procurement; 6=Small Procurement; 7=Preference Purchase; 8=A/E Act; 9=Renewal/Extension




